HENGROVEPARK - Programme Overview

2007	AUTUMN	Public consultation on Phase 1 plans
		Hospital, Skills Academy and Infrastructure submit planning applications
	WINTER	Consultation on planning applications
2008	SPRING	Hospital, Skills Academy and Infrastructure granted planning consent
	SUMMER	Consultation on and planning application for Constellation Europe's office
		Consultation on and planning application for Leisure Centre
	AUTUMN	Start building Infrastructure and Skills Academy
	WINTER	
2009	SPRING	
	SUMMER	
		Infrastructure complete
	AUTUMN	
	WINTER	
2010	SPRING	Start building Hospital
		Start building Leisure Centre
	SUMMER	Skills Academy to open
	AUTUMN	
	WINTER	
2011	SPRING	
	SUMMER	
	AUTUMN	
	WINTER	
2012	SPRING	Leisure Centre to open
		Hospital to open