

Hengrove Park Phase 1 Programme Overview 2007 to 2010

Autumn 2007

- Public consultation on Phase 1 plans
- Hospital, Skills Academy and infrastructure submit planning applications

Winter 2007/2008

- Consultation on hospital, Skills Academy and infrastructure planning applications

Spring 2008

- Planning committee consider hospital, Skills Academy and infrastructure planning applications.

Summer 2008

- Consultation on and planning application for Constellation Europe's office
- Consultation on and planning application for leisure centre
- Start building infrastructure

Autumn 2008

- Start building Skills Academy

Autumn 2009

- Infrastructure completed

Winter 2009

- Start building hospital
- Start building leisure centre

Start building leisure centre

Summer 2010

- Skills Academy to open

Spring 2012

- Leisure Centre to open
- Hospital to open